
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:35 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 888 Date: 31-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 422

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Conducted a survey preplan with District 4 surveyors/scanners Robbie Dolan, Randy Wigton, Paul
Rogers, and Rich Ray on the water for the east span portion of the SFOBB LIDAR scan (Erskine Project).
It was decided that intermittent help would be provided by District 4 surveyors Ariel Austria, Peter Unruh
and myself for cross-tie check by the scanners. Also looked at locations to scan the SAS tower and the
OTD/YBITS bridges on the ground.

- Surveyed the W-Line light pole at the W2 cap beam for plumb. The W-Line light pole at the W2 cap
beam is out of the 75mm tolerance and needs to be moved east 86mm and North 7mm. Emailed the
results to pertinent Caltrans personnel related to this operation. Also placed marks on 2 light poles that
arrived and were placed on the E-Line roadway this afternoon.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 1.00 2.00 0.00 3.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Assisted Harris Salinas and SDI with hoisting reinforcement and ducts up to the work area for the S1/S2
Shear Key retrofit. Removed a cross brace of the east side W-Line temporary truss with the temporary
gantry beam on the traveler rails, see photo below for more details. Began to drill holes in the B3 Bearing
for the temporary shim installation, see photos below for more details.

001 0-FIS-ELS.327
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 888 Date: 31-Jul-2013 Wednesday

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM James BondIronworker 4.00 0.00 0.00 4.00

JNM Ron BergenIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

Work description.

- Assisted Harris Salinas ironworkers with installation of all 6 North Bottom transverse tendon ducts, shrink
wrap, and spiral reinforcement. Left early due to the rebar that needs to be placed prior to installing more
ducts.

001 0-PTS-ELS.330

Attachment

Harris Salinas ironworkers adding ties and profiling the south Bottom
Transverse tendon ducts

Holes drilled in the southeast corner of the B3 Bearing today.

Shear Key retrofit work at the E2 cap beam seen from the boat. HSB ironworkers installing vertical bars for the soffit beam on the west
end of S1 where there were some issues with embedment, see

Pamela's diary.
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Looking west from a Skyway Pier for the SFOBB LIDAR (Erskine
Project) scan recon today.

View of the east vertical face of the T1 tower looking up.
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